SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:57 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 270 W 888 . 13-Feb 201? Mon.day 04-SF-80-13.2/13.9
Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 07:30 PM Break: 00:30 Over Time:  04:00

Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 57
Precipitation None Condition Mostly Cloudy, Rain Showers

Working Day If no, explain:

Di ary: Dispute
Work description.
ABF Crews activities at the West Loop: =

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

*FLOATING PWS # 38 & PWS # 39: After clamping the PWS # 38 to the floating Arms at both the
North and South Deviation Saddle, the PWS # 38 was floated for all the saddles at 8:18A.M. and
PWS # 39 floated at about 1:00P.M.

*FORMING PWS #38 and PWS # 39: The ABF crews completed forming the PWS # 38 at all the
Saddles with the following order: a)the Jacking Saddle (8:35A.M.-9:35A.M.), b) North Deviation
Saddle (8:35A.M.- 9:40A.M.), c) the South Deviation Saddle (8:35-9:50A.M.). The ABF crews
started forming the PWS # 39 after floating at 1:00P.M.

*INSTALING PWS #38 and 39: The ABF crews completed installation of the PWS #38 with the
following order: a) at the Jacking Saddle (9:40A.M.-9:53A.M.), b) the North Deviation Saddle
(10:05A.M.-11:05A.M.), c) the South Deviation Saddle (9:55A.M.-10:55A.M.). ABF has expedited
the PWS installation process and reduced the installation time considerably. After floating the
PWS, all the posts attached to the Saddles are removed and the PWS is put under tension which
consequently causes the installation process much faster, the PWS holds its rectangular shape
unchanged and no loose wire is observed.

*HAULING PWS # 39and # 40: The hauling of the PWS #39 started at 8:48A.M.and connected
from the Secondary Hauling System to the Primary at the South Deviation Saddle At 10:45A.M.
and was completed about 1:00P.M. The hauling of the PWS # 40 was started in the afternoon.

2. PWS # 38 ADJUSTEMS: The ABF crews started setting up a hydraulic PWS pulling system at the lower
end of the South Deviation Saddles at 10:08A.M. The adjustment of the PWS #38 was completed at
(10:30A.M.-11:30A.M.).

3. ABF crews installed the third row of the saddles divider plates with respect to the bottom as a reference.

4. The welders reinforced the cable clamps by welding a plate on the sides of the clamps as shown in the
attached pictures.

NOTE-1: ABF Engineers Mr. Levi Gatsos, and the ABF superintendent Mr. S. Smith were present.
NOTE-2: 2 Hours OT

ABF Crews involved at the West loop:
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Job Name: 04-0120F4  Inspector Name Iranmanesh, Abbas Diary #: 270

Date: 13-Feb-2012

Monday

-Jerry Kubala
-Joseph Stone
-Ryan Nash
-Jonathan Canites
-Ryan Evanchick
-Jim Benninghove
-Tony Miranda
-Mike Draper

-Mike portillo
-Johnathon Biskner
-Lonny Candelaria
-Matthew Holt
-Andy Zhen

-Paul Mata

-Dario Loza
-Carlos Alvarado
-Edvardo Jimenez Padilla
- Rick Sparks

-Rick Clayborn
-Jose Torres
-Kevin Alger (Crane Op.,1 hour)

Equipments:
-Miller welding machine (ABF # 002243)
-Grove Crane (ABF # 00002363, only 1 hour)

04-0120F4 Bid Item: 067 C-PWS-026.067
AMERICAN BRIDGE/FLUOR, A JV

Install & Adjust PWS 26-30

04-0120F4 Bid Item: 067 C-PWS-031.067
AMERICAN BRIDGE/FLUOR, A JV

Install & Adjust PWS 31-35

04-0120F4 Bid Item: 067 C-PWS-036.067
AMERICAN BRIDGE/FLUOR, A JV

Install & Adjust PWS 36-40

Attachment
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